

EE/CprE/SE 492 WEEKLY REPORT 01

October 12th – October 25th

Group number: 3

Project title: Small Equipment Locker

Client &/Advisor: Matthew Post

Team Members/Role: Laura Mejía, Ben Johnson, Camille Cramer, Ainara Machargo del Rio, and Jon González

o Weekly Summary

After meeting with Mr. Post last week, we set up a code review from Jacob Grundmeir for the backend scheduled for Monday, October 30th. We discussed necessary steps to complete before starting testing.

o Past week accomplishments

o Individual contributions

NAME	Individual Contributions	Hours this week	HOURS cumulative
Laura Mejia	<ul style="list-style-type: none"> ● Worked on connecting the admin page to the backend. ● Started adding more functionality to the reservation system page. 	5	18
Ben Johnson	<ul style="list-style-type: none"> ● Researched how to use card reader to authenticate application ● Added API endpoints ● Tested changes 	4	23
Jon Gonzalez	<ul style="list-style-type: none"> ● Tested the GUI with the Raspberry Pi and Touchscreen 	5	19
Ainara Machargo	<ul style="list-style-type: none"> ● Worked on round trip between GUI and raspberry Pi/Solenoid 	4	17
Camille Cramer	<ul style="list-style-type: none"> ● Set up Raspberry Pi for off site testing ● Picked up card reader from ETG 	4	16

O Plans for the upcoming week

- Laura Mejia: Connect admin page to the backend for roundtrips.
- Ben Johnson: Make final changes to backend
- Jon Gonzalez: Have the GUI run on the Raspberry Pi and keep testing for potential bugs
- Ainara: Connect GUI to SQL database and Raspberry Pi.
- Camille: Add dummy data to database and set up continuous backend testing. Also start working on authentication